ROUTE 21 SB VIADUCT AND
CHESTER AVENUE BRIDGE

CITY OF NEWARK

ESSEX COUNTY, NEW JERSEY
il

BRIDGE REHABILITATION, SUPERSTRUCTURE REPLACEMENT, AND
~ PAVEMENT RECONSTRUCTION

Pre-Bid Presenta p.
May 17, 20 INHOUSE DESIGN



UTILITIES

PUBLIC SERVICE ELECTRIC & GAS (ELECTRIC)

VERIZON-NEW _JERSEY. INC. (TELEPHONE)

VERIZON BUSINESS (MCI COMMUNICATIONS) (TELEPHONE)
AT&T COMMUNICATIONS (TELECOMMUNICATIONS)

PUBLIC SERVICE ELECTRIC & GAS (GAS)

CITY OF NEWARK (WATER AND SANITARY SEWER)

NORFOLK SOUTHERN CORPORATION (N.S.R.R.)

PASSAIC VALLEY SEWER COMMISSION (SANITARY SEWER MAIN)

BRIDGES IN THIS CONTRACT

3 DESCRIPTION STRUCTURE #,
ATE.21 SOUTHBOUND OVER | 0716.150
RTE.21 NORTHBOUND
ATE.21NORTHBOUND OVER | g746.151
CHESTER AVENUE

RTE.21 SOUTHBOUND OVER
CHESTER AVENUE

OB |0

0718152

WALLS IN THIS CONTRACT
DESCRIPTION

RETAINING WALL NO.1

RETAINING WALL NO. 2

RETAINING WALL NO.3

LB

DESIGN TRAFFIC DATA
AD.T. (200) -2 WAY = 53,900 VPD
A.D.T. (2030) -2 WAY = 60,300 VPD
DHV. (2030) -2 WAY = 5.500 VPH

D = 56 %
T = 12 %
¥ = 50 M.P.H.

TOTAL LENGTH OF FEDERAL PROJECT NO. BR-0045(133) =

State of New Jersey
Department of Transportation

PLANS OF
ROUTE 21 SB VIADUCT
AND

CHESTER AVENUE BRIDGE
CONTRACT NO. 004950250

BRIDGE REHABILITATION, SUPERSTRUCTURE REPLACEMENT, AND PAVEMENT RECONSTRUCTION

CITY OF NEWARK
SCALES AS INDICATED

ESSEX COUNTY
MAY 2013
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STANDARD ROADWAY CONSTRUCTION - TRAFFIC
CONTROL - BRIDGE CONSTRUCTION DETAILS BOOKLET
2007, AND STANDARD ELECTRICAL DETAILS BOOKLET, 2007,
ARE APPLICABLE TO THIS PROJECT EXCEPT FOR THOSE
DETAILS CONTAINED HEREIN.

MID-POINT OF PROJECT
LONGITUDE : 74" 09° 42.88° W
LATITUDE : 40° 45'49.02" N

HIGHWAY TYPE - FP

0 320" 2640" 3960° 5280°

TOTAL LENGTH OF THE PROJECT = 3570 LIN. FT. OR 0.68 MILES

3570 LIN. FT. OR 0.68 MILES

Submitted by
Director, Division of Project Management Date

Approved by
State Transportation Engineer Date

2007 STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION TO GOVERN




SCOPE OF WORK

Roadway
Northbound Pavement Recor
Inlet and Manhole Recc




STRUCTURES

Viaduct

Rehabilitation c
Drainage S
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ROUTE 21
NORMAL SECTION
VICINITY STA. 228 +00

N.T.S.

Existing Materials

Item No. Description

£ Pavement Type MA-BC-2,3" Thick

b acadam_Base Course, 8 Thick

c Lobas

] 10

) " x 20° White Conoreto Vertical Curb

] " x 4T Whito Concrete Barrior Curb

] Concrete Sidewalk, 4" Thigh

h Beam Guide Rail

3 4 Vitreous China Pipe

T Correls Island Pav't, & Thick

m on, Zone 3

n ase Course. 8™ Thick

o Concrete Barrior Curb - Viaduct

Exisling Fotaining Wall

368" MIN. OVERLAP
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CONSTRUCTION DETAIL FOI& THE UNDERCUT STABILIZATION

PROPOSED MATERIALS

| GEOTEXTILE, ROADWAY STABILIZATION

DESCRIPTION

DENSE-GRADED AGGREGATE BASE_COURSE,
ARSE_A! ATE, SIZE_NO. 57
HMA_12.5M76 SURFACE COURSE

HMA_12.5M76_INTERMEDIATE COURSE

HMA_25M78 BASE COURSE
POLYESTER CONGRETE OVERLA\‘ 34" MIN_THICK

CONGRETE ISLAND, 8" THIGK

X_16" CONCRETE VE ICAL CURB

21" X_44" CONCRETE BARRIER_CURB

NONVEGETATIVE SURFACE, HOT MIX_ASPHALT

THRIE BEAM_GUIDE RAIL, BRIDGE

RUB_RAIL
TRAFFIC STRIPES, LONG LIFE, EPOXY RESIN 6°

INSERT “B”

NEW JERSEY DEPARTMENT OF TRANSPORTATION

TYPICAL SECTIONS
ROUTE 21
CONTRACT NO. 004950250




STAGE CONSTRUCTION

Northbound Pavement Reconstruction
Stage A & B

Pre-Stage Preliminary Struc

Stage 1A  Right/Lef

Stage 1B
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SECTION (A-A)
13 b e o b B o B St =) RT 21 NB PAVEMENT
NB RECONSTRUCTION STAGE A RECONSTRUCTION
1 A.INSTALL CCTV CAMERA ON RT 21NB TO PROVIDE TRAFFIC INFORMATION STAGE A
PRIOR TO ROAD CLOSURES. SEE PLAN SHEET ITS-1
B.INSTALL TEMPORARY STAIPING AND TRAFFIC CONTROL DEVICES. N.TS.
REMOVE CONFLICTING STRIPING.
C.IMPLEMENT RT 21NB ALTEANATE ROUTE IN ACCORDANGE om
WITH ALLOWABLE LANE CLOSURE HOURS. LEGEND o
2. CLOSE LEFT LANE ON RT 21NB UTILIZING TCD-15. AR s . rharrc controL Tuox | NEW JERSEY DEPARTMENT OF TRANSPORTATION
3. INSTALL TEMPORARY CONSTRUCTION BARRIER AS SHOWN. O] TEMPORARY 4" SOLID WHITE LINE c N —— "l :'JI-.:mmu .;sﬂmf:éf"‘ B0ARD
4. BEFORE NIGHT WORK, CLOSE LEFT & CENTER LANE ON RT 21NB UTILIZING TCD-16 ® TEMPORARY 4’ DASHED WHITE LINE . CONSTRUCTION SIGNS SHOWING CAUTION MODE TRAFFIC CONTROL AND
IN ACCORDANCE WITH THE ALLOWABLE LANE CLOSURE HOURS. (©)  TEMPORARY ¢ SOLD YELLOW LNE STAGING PLANS
5. EXCAVATE 21" OF EXISTING ROADWAY. ()  TENPORARY & SOLD WHITE LNE E e ﬂl ROUTE 21
6. RESET UTILITY AND DRAINAGE MANHOLES TO LOWER FINISED GRADE. ()  TEWPORARY & SOLD YELLOW LNE = DEECTION OF RAPRIC-PLOV, .- S ——
7. RECONSTRUGT TYPE B INLETS TO LOWER FINISHED GRADE. : TRALER MOLNTED UOUNTED ARROW T MekiaD, oRAGH CONTRACT NO. 004950250
8. PAVE 15" ACCORDING TO PROPOSED TYPICAL SECTIONS. WORK AREA . l|| O D,
9. CLEAN INLETS AND PIPES WHERE DENOTED. t | ILLUMINATED FLASHING ARROW MOUNTED  RIGKT g ofy Right, Both)
L BREAKAWAY BARRICADES 1 ON TOWING VEHICLE SHOWING ARROW @
0. REMOVE ALTERNATE PATH AND OPEN NEWLY CONSTRUCTED PAVEMENT TO TRAFFIC. PATTERN (Lett, Aight, Botn) I“
s e s QUADGUARD 6 BAYS, LEFT NoHT BOTH
20" NOMINAL WIDTH BOTH




MOUNT PLEASANT CEMETERY

| STATE|

—
FEDERAL PROJECT NO.

D |

BR-0045(133)

Saow
L0 3

ST

TCH LINE

o e o

it 5 e |
1]

s/
AEUTVENT

funsap meianeg was

,,:I .

Northbound

SOUTHBOUND

I j

PLAN SHEET NO. TG-10
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o

Otiginel Grourd

PRE-STAGE
TYPICAL SECTION (B-B)
nrs

PRE-STAGE

1

INSTALL TEMPORARY STRIPING AND TRAFFIC CONTROL DEVICES.

REMOVE CONFLICTING STRIPING

INSTALL TEMPORARY CONSTRUCTION BARRIER AS SHOWN.

CLOSE RIGHT LANE ON RT 21NB UTILIZING TCD-14. CLOSE LEFT LANE ON RT 218B UTILIZING TCD-15.

CLOSE ADDITIONAL LANES IF NEEDED IN ACCORDANCE WITH ALLOWABLE LANE CLOSURE HOURS SCHEDULE.

VIADUCT NORTHBOUND:

A. CONSTRUCT TEMPORARY SUPPORT PEDESTALS, ERECT TEMPORARY SUPPORTS, JACK GIRDERS,
RECONSTRUCT PIER SHAFTS, REPLACE BEARINGS AT PIERS 2,3, 41& 42; CONSTRUCT DOWNSPOUT
PIPING AT EAST SIDE PIER SHAFTS; PLACE TEMPORARY SUPPORTS FOR TUB GIRDERS AT
EASTERLY PIERS (3 - 41

B. REMOVE TEMPORARY SUPPORTS AT PIERS 2,3 41& 42

VIADUCT SOUTHBOUND:

A, STITCH SLAB AND PRESSURE INJECT CRACKS AT EASTERLY FASCIA

B. CONSTRUCT NEW DRAINAGE SCUPPERS ALONG EASTERLY CURB LINE

ROADWAY NORTHBOUND:

A. CONSTRUCT ELECTRICAL AND I.T.S. FACILITIES IN ROADWAY AND BORDER AREA.

LEGEND
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AT consTmuoTon samER son coass NEW JERSEY DEPARTMENT OF TRANSPORTATION
TEMPORARY 4" SOLID WHITE LINE CONSTRUGTION BARRIER Guna 5“ E‘li:llﬁo‘mcu;;‘:o‘;agg’?z‘o
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i wonn wiiow e 80T STAGING PLANS
TEMPORARY 6" SOLID WHITE LINE 1|.| ROUTE 21
DIRECTION OF TRAFFIC FLOW

TEMPORARY 6° SOLID YELLOW LINE
:| TRAILER MOUNTED MOUNTED ARROW

BOARD SHOWING CAUTION MODE
WORK AREA

BREAKAWAY BARRICADES t| 1| I‘
el

QUADGUARD & BAY: FT  RGHT  BOTH

ILLUMINATED FLASHING ARROW MOUNTED
ON TOWING VEHICLE SHOWING ARROW
PATTERN (Left, Right, Botn)
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CONSTRUETION PLANS

LEFT  TRAFFIC CONTAOL TRUCK

CONTRACT NO. 004950250
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TRAFFIC CONTROL

Allowable Lane Closure Hours

Viaduct
Northbound Alternate Route

Northbound Detour/Closur
Southbound 15-Mi

Bridges Over Cheste



LI

LEFT

RIGHT

LEGEND

BREAKAWAY BARRICADES
BREAKAWAY BARRICADES WITH SIGN
CONSTRUCTION SIGNS

DRUMS

CONE

DIRECTION OF TRAFFIC FLOW
FLAGGER

ILLUMINATED FLASHING ARROW MOUNTED ON TOWING VEHICLE
SHOWING CAUTION MODE

ILLUMINATED FLASHING ARROW MOUNTED ON TOWING VEHICLE
SHOWING ARROW PATTERN (Left, Right, Both)

BOTH
TRAFFIC CONTROL TRUCK WITH MOUNTED CRASH CUSHION AND
ARROW BOARD SHOWING CAUTION MODE

TRAFFIC CONTROL TRUCK WITH MOUNTED CRASH CUSHION AND
ARROW BOARD SHOWING ARROW PATTERN (Left, Right, Both)

TEMPORARY CRASH CUSHION, INERTIAL BARRIER SYSTEM

TEMPORARY CRASH CUSHION, (all other approved)

BUFFER ZONE

WORK AREA

PAINT STRIPING TRUCK OR OTHER OPERATING VEHICLE

GENERAL NOTES:

THE CONTRACTOR SHAI.L REFER TO TCD-1OF THE STANDARD ROADWAY CONSTRUCTION -
TAAFFIC CONTROL - BRIDGE CONSTRUGTION DETAILS BOOKLET 2007 AND SUBSEQUENT
REVISIONS ISSUED Punsunm TO BDCOSD-01, BDGI0D-03, AND BDGC12D-04 FOR GENERAL NOTES
APPLICABLE TO THIS PROJECT.

THE PROPOSED WORK MUST BE COORDINATED WITH ANY OTHER PROJECTS THAT MAY BE
UNDERWAY AT THE SAME TIME NEAR THE PROJECT AREA

LOCATION AND MESSAGE OF VARIABLE MESSAGE SIGNS (VMS) TO BE DETERMINED BY
TRAFFIC OPERATIONS-NORTH.

ANY ADDITIONAL VMS'S TO BE INSTALLED IN THIS CONTAACT SHALL BE ON AN IF
AND WHERE DIRECTED BASIS AS DETERMINED BY TRAFFIC OPERATIONS-NORTH.

TEMPORARY PAVEMENT MARKING TAPE

WHENEVER TEMPORARY STRIPING IS TO BE PLACED ON CONSTAUCTION
BARRIER (ALL STAGES), TEMPORARY PAVEMENT MARKING TAPE WILL BE UTILIZED.

PROJECT SPECIFIC NOTES:

RT.21NB (THREE TRAVEL LANES)

TWO LANES MAINTAINED (ONE LANE CLOSED)

PRECAST CONCRETE CURB CONSTRUCTION BARRIER (TYPE SPECIFIED)

6:00 AM TO 10:00 PM
:00 AM TO 10:00 PM
0 AM TO 10:00 PM
8:00 AM TO 10:00 PM

MONDAY THROUGH THURSDAY
FRIDAY
SATURDAY

ONE LANE MAINTAINED (TWO LANES CLOSED)

MONDAY THRQUGH THURSDAY 0:00 PM TO 6:00 AM (NEXT DAY)

FRIDAY 10:00 PM TO 8:00 AM (SATURDAY)
SATURDAY 10:00 PM TO 8:00 AM (SUNDAY)
SUNDAY 10:00 PM TO 6:00 AM (MONDAY)

AT. 2158 (THREE TRAVEL LANES)

TWO LANES MAINTAINED (ONE LANE CLOSED)

MONDAY THAOUGH THURSDAY 500 AM TO 10:00 PM

FRIDAY 500 AM TO 10:00 PM
SATURDAY 7:00 AM TO 10:00 PM
SUNDAY 8:00 AM TO 10:00 PM

ONE LANE MAINTAINED (TWO LANES GLOSED)

MONDAY THROUGH THURSDAY 1000 PM TO 5:00 AM (NEXT DAY)

FRIDAY 000 PM TO 7:00 AM (SATURDAY)
SATURDAY 10:00 PM TO B:00 AM (SUNDAY)
SUNDAY 10:00 PM TO 5:00 AM (MONDAY)

WHEN THERE IS AN EVENT AT THE PRUDENTIAL CENTER, NEW JERSEY PERFORMING
ARTS CENTER, OR RED BULL ARENAROUTE 21 MAY NOT BE CLOSED OR REDUCED
TO SINGLE LANE TRAFFIC FROM TWO (2) HOURS BEFORE THE EVENT UNTIL

ONE (1) HOUR AFTER THE END OF THE EVENT.

WHEN THERE IS AN EVENT AT METLIFE STADIUM, ROUTE 21 MAY NOT BE GLOSED
OR REDUGED TO SINGLE LANE TRAFFIC FROM FOUR (4) HOURS BEFORE THE EVENT
UNTIL TWO (2) HOURS AFTER THE END OF THE EVENT.

FROM TEN (10) DAYS BEFORE THE SUPER BOWL GAME UNTIL TWO (2) DAYS FOLLOWING,

ROUTE 21 MAY NOT BE CLOSED OR REDUCED TO SINGLE LANE TRAFFIC.

FROM ONE () WEEK BEFORE A FORMULA ONE RACE UNTIL TWO (2) DAYS FOLLOWING,

oM
ROUTE 21 MAY NOT BE CLOSED OR REDUCED TO SINGLE LANE TRAFFIC.
ADVANCE NOTICE SHALL BE GIVEN TO THE CITY OF NEWARK MANAGER OF
DIVISION OF TRAFFIC AND SIGNALS TWO (2) WEEKS PRIOR TO ANY ALTEANATE
ROUTE, DETOUR OR ROAD CLOSURE BEING IMPLEMENTED.

CONTACT INFORMATION:

JACK NATA

(873) 733-3985

NATAJ@CLNEWARK.NJ.US
ROUTE 21NB ALTEANATE ROUTE

A_UNLESS APPROVED BY THE RE,AOUTE 2IN8 WILL REMAIN OPEN TO TWO (2)
LANE TRAFFIC EXCEPT DURING THE FOLLOWING OPERATION:
PAVEMENT RECONSTRUGTION OF ROUTE 21NB

8 oToRsTe WL Be- FROVIDED. 1O () WEERGHOTIOR 08 “THE: ROUTE 1 ha
ALTERNATE ROUTE VIA SIGN

C.THE ALLOWABLE OME (i) LANE TRAFFIC HOURS FOR ROUTE 21NB PAVEMENT
RECONSTRUGTION ARE:

THURSDAY B:00 PM TO 6:00 AM (NEXT DAY)

PM - MONDAY 6:00 AM

ROUTE 21NB DETOUR

A.-UNLESS APPROVED BY THE RE, AOUTE 21 N8 WILL REMAIN OPEN TO TRAFFIC
EXCEPT DURING THE FOLLOWING OPERATION:

STAUCTURAL WORK UNDER VIADUCT (ERECTION OF TUB GIRDERS, INSTALLATION
OF TRANSVERSE AND VERTICAL DRAINAGE PIPES, REMOVAL OF SCUPPERS)
B.MOTORISTS WILL BE PROVIDED TWO (2) WEEKS NOTICE OF THE ROUTE 21NB

GLOSURE VIA SIGN 8.
C. THE ALLOWABLE COMPLETE CLOSURE HOURS FOR ROUTE 21NB STRUGTURAL
WORK UNDER VIADUCT ARE:
MONDAY - THURSDAY 10:00 PM TO 5:00 AM (NEXT DAY)
FRIDAY 10:00 PM - MONDAY 5:00 AM

ROUTE 21 5B GLOSURE (16 MINUTES)

A.UNLESS APPROVED BY THE RE, AQUTE 21SB WILL REMAIN OPEN TO TRAFFIC
EXCEPT DURING THE FOLLOWING OPERATIONS:
1. JACKING OPERATION TO ALLOW INSTALLATION OF NEW BEARINGS
2.LOWERING OF TUB GIRDERS ON NEW BEARINGS

B. THE ALLOWABLE COMPLETE CLOSURE HOURS FOR ROUTE 2188 ARE
MONDAY - THURSDAY 10:00 PM TO 5:00 AM (NEXT DAY)
FRIDAY 10:00 PM TO 7:00 AM (SATURDAY)
SATURDAY 1:00 PM TO B:00 AM (SUNDAY)
SUNDAY 10:00 PM TO 5:00 AM (MONDAY)
AND ARE LIMITED TO A MAXIMUM OF 15 MINUTE DURATIONS

. STOPPED TRAFFIC SHALL BE ALLOWED TO FLOW FREELY TO THE

SATISFAGTION OF THE RE BETWEEN SUCCESSIVE 15 MINUTE ROAD
CLOSURE PERIODS.

| stare]

FEDERAL PROJEGT NO.
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BR-0045(133)

RAMP FROM PASSAIC STREET TO ROUTE 21NB

UPON APPROVAL BY THE RE, THE RAMP FROM PASSAIC STREET TO
AOUTE 21N8 SHALL BE CLOSED FOR THE DURATION OF THE PROJECT.

ROUTE 2158 RAMP TO CHESTER AVENUE DETOUR

A UNLESS APPROVED BY THE RE, THE ROUTE 2158 RAMP TO
CHESTER AVENUE SHALL REMAIN OPEN TO TRAFFIC AT ALL
TIMES EXCEPT DURING THE FOLLOWING:

1 GROUND ANCHOR INSTALLATION FOR RETAINING WALL NO.1
B.MOTORISTS WILL BE PROVIDED TWO (2) WEEKS NOTICE OF THE
CLOSURE OF ROUTE 21SB RAMP TQO CHESTER AVENUE VIA SIGN C.

C.THE ALLOWABLE COMPLETE CLOSURE HOURS FOR ROUTE 2158 RAMP TO
CHESTER AVENUE ARE:

TUESDAY 10:00 PM - MONDAY 5:00 AM

ROUTE 21N8 & SB CLOSURE - VICINITY OF BRIDGES OVER GHESTER AVENUE (15 MINUTES)

A.UNLESS APPROVED BY THE RE,ROUTE 21NB & SB IN THE VICINITY OF THE BRIDGES
OVER GHESTER AVENUE WILL REMAIN OPEN TO TRAFFIC EXGEPT DURING THE FOLLOWING:

1. INSTALLATION OF SHIELDING & DEMOLITION
2.REMOVAL & ERECTION OF GIRDERS

B.MOTORISTS WILL BE PROVIDED TWO (2) WEEKS NOTICE OF THE TEMPORARY GLOSURE
OF ROUTE ZINB VIA SIGN A, AND ROUTE 21SB VIA SIGN B.

C.THE ALLOWABLE COMPLETE GLOSURE HOURS FOR ROUTE 21NB & SB IN THE VICINITY OF
THE BRIDGES OVER CHESTER AVENUE ARE:

MONDAY - THURSDAY 10:00 PM TO 5:00 AM (NEXT DAY)
AND ARE LIMITED TO A MAXIMUM OF 15 MINUTE DURATIONS

D.STOPPED TRAFFIC SHALL BE ALLOWED TO FLOW FREELY TO THE SATISFACTION
OF THE RE BETWEEN SUCCESSIVE 15 MINUTE ROAD CLOSURE PERIODS.

CHESTER AVENUE CLOSURE - UNDER ROUTE 21NB & SB (15 MINUTES)

A UNLESS APPROVED BY THE RE,CHESTER AVENUE UNDER ROUTE 21NB & SB
WILL REMAIN OPEN TO TRAFFIC EXCEPT DURING THE FOLLOWING:

1INSTALLATION OF SHIELDING & DEMOLITION
2.REMOVAL & ERECTION OF GIRDERS

B.MOTORISTS WILL BE PROVIDED TWO (2) WEEKS NOTICE OF THE TEMPORARY
GLOSURE OF GHESTER AVENUE VIA SIGN D & SIGN E.

C. THE ALLOWABLE COMPLETE CLOSURE HOURS FOR CHESTER AVENUE UNDER
ROUTE 21NB & SB ARE:

MONDAY - THURSDAY 10:00 PM TO 5:00 AM (NEXT DAY}
AND ARE LIMITED TO A MAXIMUM OF 15 MINUTE DURATIONS

D. STOPPED TRAFFIC SHALL BE ALLOWED TO FLOW FREELY TO THE
SATISFACTION OF THE RE BETWEEN SUGCESSIVE 15 MINUTE ROAD
CLOSURE PERIODS.

NO LANE CLOSURES WILL BE PERMITTED ON THE FOLLOWING HOLIDAY:
*JULY 4TH (SEE NOTE)

* EASTER SUNDAY  (INCUDING 6:00 AM SATURDAY UNTIL NOON MONDAY)
* MEMORIAL DAY
* LABOR DAY (SEE NOTE)

* ELECTION DAY (6:00 AM UNTIL B:00 PM THE DAY OF)
* THANKSGIVING DAY (SEE NOTE)

* CHRISTMAS DAY  (SEE NOTE)

* NEW YEAR'S DAY (SEE NOTE)

(SEE NOTE)

NOTE:

IF HOLIDAY FALLS ON NO LANE CLOSURES PERMITTED

SUNDAY OR MONDAY 6:00 AM_FRIDAY UNTIL NOON TUSEDAY
TUESDAY. £:00 AM FRIDAY UNTIL NOON WEDESDAY
WEDNESDAY 6:00 AM_TUESDAY UNTIL_NOGN_THURSDAY
THURSDAY 6:00 AM_WEDNESDAY UNTI NOON MONDAY
FRIDAY OR SATURDAY .00 AM THURSDAY UNTIL NOON MONDAY

TC

C-31

NEW JERSEY DEPARTMENT OF TRANSPORTATION

ROUTE 21
CONTRACT NO. 004950250

TRAFFIC CONTROL AND STAGING
PLANS




SIGNIFICANT MEASUF

Work Site Constraints (108.C

Limited Clos




SPECIAL PROVISIONS

108.04 WORK SITE AND STORAGE
THE FOLLOWING IS ADDED:

Mount Pleasant Cemetery

The Contractor shall not walk on or place tools, materials, and equipment on Mount Pleasant Cemetery grounds except
for the following:

1. Landscape Planting on Cemetery Grounds
2. Construction Fence

The Contractor is advised that a 10” temporary aerial work area over Cemetery grounds and adjacent to the westerly
parapet, as shown on the Traffic Control and Staging Plans, is provided to facilitate the following:

Clearing of Site Vegetation in Vicinity of Parapet

Placement of Scafolding for Safety Work Area Adjacent to Parapet
Removal of Existing Parapet

Placement of Proposed Parapet & Fence

Viaduct Rehabilitation

S R D b e

The Contractor is advised that a 3.25 construction and maintenance easement area exists beyond the existing Right of
Way line which is located at the face of the existing bridge columns and parapet.

Norfolk Southern Railroad

The Contractor is advised that a permissible work area parallel to and adjacent to the east side of the Viaduct on railroad
property, as shown on the Utility Construction Plan and the Traffic Control and Staging Plans, is provided to facilitate
the Viaduct Rehabilitation Work.

The Contractor is advised that a 10” temporary aerial work area over railroad property is provided to facilitate the
following:

S R Placement of Scafolding for Safety Work Area Adjacent to Parapet
Removal of Existing Parapet
Placement of Proposed Parapet

Viaduct Rehabilitation

2,
T
D,
z



108.10 CONTRACT TIME

A.

SPECIAL PROVISIONS

Complete all work required for NB Pavement Reconstruction (Stage A & B) so traffic does not have to be
reduced to one lane on Route 21 Northbound corridor for more than three (3) weekends and ten (10) nights.

Complete all work required for Viaduct Structural Work ( Installation and Jacking of Tub Girders / Stage 1A &
1B) so traffic does not have to be closed in the NB direction on Route 21 for more than sixteen (16) weekends
and sixty (60) nights.

Complete all work required for Viaduct Structural Work ( Pier Reconstruction and Bearing Replacement / Stage

1A & 1B ) so traffic does not have to be reduced to one lane on Route 21 northbound corridor for more than six
(6) weekends and forty (40) nights.

Complete all work required for Ground Anchor Installation for Retaining Walls No. 1 and No. 2 so the Route
21 Southbound Ramp to Chester Avenue and Riverside Avenue does not have to be closed for more than two
(2) weekends and six (6) days for each wall.

Complete all work required for Substantial Completion on or before November 4, 2016.

Achieve Completion on or before January 3, 2017.



